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APPENDIX I 

STRUCTURE DEMOLITION AND REMOVAL 

MISSION SOP 
 

1.  Purpose.  FEMA may task the Corps to remove damaged structures in order to 

remove potential threats to public health and safety. These structures may be commercial, 

residential, floating, or mobile home type structures. They, for the most part, will be 

privately owned facilities. Therefore, extreme care must be taken to ensure the mission is 

executed legally and properly. Failure to secure the proper documentation may result in 

the government purchasing the home and property and a costly lawsuit. 

 

2.  References.  Mission Doctrine Guide  

 

3.  Applicability/Responsibility.     

 

a.  Process Owner: Mississippi Valley Division   

 

b.  Process Team: Mission PRT 

 

c.  Customer:  FEMA and State 

 

4.  Intergovernmental Team.  The USACE Action Officer, FEMA Infrastructure 

Branch Chief and/or FEMA Public Assistance Officer, Debris Task Force Leader, and 

State Coordinating Officer meet to discuss expectations and to determine the support 

(personnel) necessary to execute the mission. For some missions a single technical 

assistance representative may suffice. For larger missions an expanded cadre of Subject 

Matter Experts, Debris Specialist, Mission Managers, Resident Engineers and other 

specialists may be required. Regardless of size, the expectations of the customer must be 

clearly defined and matched with the appropriate personnel.  

 

5.  Staffing and Other Resource Requirements.   

 

         a. Mission PRT Composition (Description of duties is located in Appendix D): 

 

 Subject Matter Expert 

 ESF #3 Action Officer 

 Debris Specialist  

 Mission Manager 

 Mission Specialist 

 Real Estate Specialist 

 Contract Specialist 

 Environmental Engineer 

 Resident Engineer 
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 Quality Assurance Supervisor 

 Office Engineer 

 Database Manager 

 
6.  Preparedness.  The Corps should develop generic scopes-of-work, typical structure 

Removal Operations Management Plans for demolition and removal of damaged 

structures prior to a disaster. These plans and processes should be generic enough to be 

adaptable to the situation at hand. However, the plans are to be specific enough that every 

demolition and removal activity is accounted for. See Appendix C for sample plans. 

 

7.  Execution.  Removal of damaged structures following a disaster is a very complicated 

process from a legal perspective. Most structures are privately owned and must be 

condemned by the local authority in order for any government, local, State or Federal, 

agency to enter the property and remove its contents. Therefore, this must be a total 

partnership/team process. Further, while speed is critical so that health and safety is not 

an issue, process and making sure everything is proper and legal is paramount.  

 

a.   Organizational Responsibilities.  There are several organizations that are 

involved in a demolition mission. Each one has a specific responsibility to the 

total team effort.   

 

1) Demolition Task Force.  Like in the standard debris removal mission, its better 

to form a “Task Force” whose purpose is the demolition and removal of unsafe 

structures. The Task Force is made up of members of the Condemnation 

Authority usually county or State government, FEMA and the Corps, (Debris 

Action Officer). If there are several agencies involved in the condemnation 

process then each should have a representation on the Task Force. There may be 

others required and if so, they should be added. The point of the Task Force is to 

agree to a process and a set of specific responsibilities for each, in order to have a 

successful mission. The Corps of Engineers CANNOT execute a demolition 

mission without full partnership of all the required players. Below is an example 

of a Demolition Task Force. This is a sample of how one mission was organized. 

Remember, the State or local government MUST perform the condemnation 

process and it is always better for the locals to obtain the rights-of-entry (ROE) 

and rights-of-way (ROW). The Federal government can do the ROW/ROE but it 

is not the best situation. Among other activities, it is the Task Force’s 

responsibility to set priorities and timelines. This is based on health and safety 

needs, political needs, and other operational matters. The Corps of Engineers, 

while a participant in the process, does not set the priorities. 
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SAMPLE DEMOLITION TASK FORCE ORGANIZATION 

 

AGENCY FUNCTION 

State Fire Marshall Condemnation 

State Highway Department Rights-of-Entry/Rights-of-Way 

State Department of Environmental Protection Disposal Site 

FEMA Debris Task Force Leader FEMA Oversight/TF Chairman 

Corps of Engineers Debris Action Officer Mission Coordination 

 

2) Action Officer.  The Debris Action Officer is the Corps’ representative on the 

Demolition Task Force. The Action Officer’s responsibility is to serve as the 

Project Manager (PM) for the Demolition Mission and provide overall Project 

Management oversight of the mission. As such, the Action Officer will attend the 

Task Force meetings; negotiate specific duties/responsibilities between members 

of the Task Force. The Action Officer will be responsible for the development of 

the various execution plans to include schedules, but not necessarily responsibly 

for the total development. These plans and schedules MUST be a total team 

effort.    

 

3) Mission Manager.  The Mission Manager, located at either the ERRO or the 

Lead District office, is responsible for mission execution. This individual 

coordinates and participates as necessary in the total process. He/she works 

between the DFO and EFO ensuring that the requirements established at the DFO 

are included in the work plans of the EFO. He/she coordinates with Contracting 

and Resources Management to ensure everything is ready and running smoothly 

for mission execution.  

    

4) Emergency Field Office.  The Emergency Field Office (EFO) is the center of 

the demolition mission. Once all the documentation is accomplished then it is the 

EFO that executes. The EFO negotiates with the contractor(s) on daily unit 

assignments and production requirements.A daily production report will be 

produced by the EFO. A sample format is shown in TAB 3. Also in Tab 3 is a 

sample bidding schedule and property tracking sheet. 

 

b.  Structure Verification.  Care must be taken to ensure that the structure the 

contractor is located at is the one that is supposed to be demolished. A system 

of several checks and verifications MUST be established. Below are some 

recommended processes: 

 

1 Ensure that the individual who owns or has power of attorney for the property 

to be demolished signs the ROE/ROW. This is a local responsibility, but the 

Corps should ensure the locals understand this. 
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2 Ensure that within the ROE/ROW package, in addition to the address, the 

property is geo-coded and has at least two pictures, clearly showing the 

property and the structure. The pictures should show front and back as a 

minimum. 

 

3 Once the ROE/ROW package is received at the EFO, assign a QA Supervisor. 

The QA Supervisor—with the designated inspector and, if possible, with the 

property owner—will physically inspect the property, compare it with the 

documentation and ensure it is the right location, then mark it with an 

assigned tracking number. Marking is recommended by using a stake marked 

with the appropriate number and a colored flag. 

 

4 At the EFO, group, as much as possible, the structures and assign them to a 

contractor as a delivery order against the base contract. Each task order will 

have to be negotiated. It is strongly recommended to have multiple contractors 

involved in this operation. It will keep the prices down and production up. The 

contractor who works the fastest and cheapest gets more work. Average 

production rate should be no less than two structures per day per contractor. If 

mobile homes are the majority, a higher production rate can be established. 

Tab C shows sample tracking spreadsheets for this kind of an operation. 

 

5 When the contractor is ready to start demolition, the QA Inspector will again 

verify that it is the right location before any work is begun. 

 

8.0 Attached Reference Information.   

 

a.  Debris Removal On Public Rights of Way Task Table 

b.  Tab 1 – Sample Demolition Operations Plan 

b.  Tab 2 – Sample Demolition Process Plan 

b.  Tab 3 – Demolition Checklists 
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Structure Demolition and Removal Task Table 
 

Phase I – Preparedness  
 

Organization Task /  

Subtask 

Number 

Task Subtask Who How 

FEMA N/A Provide funding for 

State/local readiness 

 FEMA FEMA provides through grant money 

USACE P-1.0 Maintain Team 

Readiness 

 Many play a part in maintaining team 

readiness:  The PRT AO, the district 

EM, the division EM, Readiness 

Support Center, Chief HLS at HQ 

USACE, the district commander, the 

division commander, the Director of 

Civil Works 

Ensure positions are filled, the team 

members are trained and commanders 

perform readiness reviews and allocate 

resources to raise readiness status 

 

 P-1.1  Fill Positions AO in coordination with district EM 

and district commander 

AO maintains team roster and notifies 

district EM of pending vacancies for 

EM to work new fill with district 

commander 

 P-1.2  Train Team Members AO in coordination with district EM 

and district commander.  PRT 

members. 

AO maintains training roster and 

coordinates with the team members to 

attend training when USACE 

Readiness Support Center (RSC) 

announces training. PRT Members 

attend training.  

 P-1.3  Command Readiness 

Review 

District Commander, Division 

Commander, 

Director of Civil Works 

District Commander reviews team 

readiness monthly and applies or 

requests resources as necessary to 

improve readiness. Division 

Commander reviews team readiness 

quarterly and applies or requests 

resources as necessary to bring unready 

teams to a ready status. Director of 

Civil Works reviews team readiness 

quarterly and provides resources to 

improve readiness status as necessary. 
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 P-1.4  Participate in AAR Lead Division Lead Division identifies SME, AOs and 

contractors to attend HQ USACE Level  

Focus Calls and AARs. Participants 

develop issues to be worked by lead 

divisions’ SMEs and AOs. 

 P-1.5  Update Guides,  

Standing Operating 

Procedures (SOP), ACI 

contracts 

Lead Division Bring together SMEs, AOs and 

contractors to perform annual review 

and update of mission documents and 

contracts 

 P-1.6  Participate in internal 

and external exercises 

PRT When notified by district EM, 

participate in USACE internal and 

other agency external exercises 

State N/A Participate in, AAR,  

training and exercises 

 State EM State EM coordinates for participation 

as funding allows 

Local N/A Participate in AAR, 

training and exercises 

 Local EM Local EM coordinates for participation 

as funding allows 

Contractor N/A Participate in AAR, 

training and exercises 

 Lead Division, responsible UASCE 

contracting officer, and contractor 

USACE contracting officer notifies 

ACI contractors of need to participate 

and cuts task order. ACI contractor 

identifies personnel to attend. Non ACI 

contractors are identified by Lead 

Division and attend on their own funds. 
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Phase II – Activation 
 

Phase II A – Event With Notice 
 

Organization Task /  

Subtask 

Number 

Task Subtask Who How 

FEMA  Mission Assignment   FEMA FEMA tasks the Corps for Technical 

Assistance as part of ESF #3 

USACE AA-1.0 Deploy PRT  HQ USACE, Division, District Identify team to be deployed and 

notify Supported and Supporting 

Division. Supported Division transmits 

MA and funds to the PRTs home 

district. 

 AA-1.1  Notify and activate 

PRT 

AO in coordination with district EM AO receives notification of pending 

deployment from district EM and 

notifies PRT. When verbal MA is 

received, EM finalizes travel orders 

and team deploys. 

 AA-2.0 RSOI PRT  PRT members and receiving 

Supported Division or designated 

responding organization (district) 

Receiving organization establishes an 

RSOI location and PRT members 

arrive and perform RSOI.  First AO 

into area will travel directly to duty 

location and perform virtual RSOI.  

Debris PRT into area will travel 

directly to duty locations and perform 

virtual RSOI. 

State  Request Assistance  FEMA, State State request assistance from FEMA 

 

 

Local  Request Assistance  State, local Local government request assistance 

from State 
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Phase II – Activation 
 

Phase II B – Event Without Notice. 

 

Organization Task /  

Subtask 

Number 

Task Subtask Who How 

FEMA  Mission Assignment   FEMA FEMA tasks the Corps for Technical 

Assistance as part of ESF #3 

USACE AB-1.0 Deploy PRT  HQ USACE, Division, District Identify team to be deployed and 

notify Supported and Supporting 

Division. Supported Division transmits 

MA and funds to the PRTs home 

district. 

 AB-1.1  Notify and activate 

PRT 

AO in coordination with district EM AO receives notification of pending 

deployment from district EM and 

notifies PRT. When verbal MA is 

received, EM finalizes travel orders 

and team deploys. 

 AB-2.0 RSOI PRT  PRT members and receiving 

Supported Division or designated 

responding organization (district) 

Receiving organization establishes an 

RSOI location and PRT members 

arrive and perform RSOI. First AO 

into area will travel directly to duty 

location and perform virtual RSOI.  

First Debris PRT into area will travel 

directly to duty locations and perform 

virtual RSOI. 

State  Request Assistance  FEMA, State State request assistance from FEMA 

 

 

Local  Request Assistance  State, local Local government request assistance 

from State 
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Phase III – Execution  

 

 

Organization Task /  

Subtask 

Number 

Task Subtask Who How 

USACE  E-1.0 Identify Mission  SME, DS, AO, MM, RE, EE, RS Form a “Task Force” for the purpose 

of the demolition and removal of 

unsafe structures meeting the 

prescribed eligibility criteria.  The task 

force is made up of members of the 

Condemnation Authority usually 

county or State government, FEMA, 

and the Corps. If there are several 

agencies involved in the condemnation 

process then each should have a 

representative on the Task Force. 

There may others required and if so, 

they should be added. A goal of the 

Task Force is to agree to a process and 

a set of specific responsibilities for 

each agency. 

 E-2.0  Mission Scoping   SME, DS, MM, RE, EE, QAS, RS Identify the amount and type of debris 

to be generated by the demolition.  

Identify the methods of disposal and/or 

reduction, the location for disposal, 

and any environmental issues related 

to reduction/disposal Sector the overall 

area of responsibility as necessary  to 

better facilitate the execution of the 

demolition mission. Define the types 

and numbers of personnel required to 

monitor the contractors’ work. 

 E-3.0 Refine Mission 

Scope 

 AO, FEMA, State, local Define or refine a mission scope with 

the proper ESF #3 and FEMA 

representatives 

 E-4.0 Determine  SME, DS, MM, RE, OE, QAS, local Determine the contract formats. 
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contracting  Determine the types and amounts of 

contractor equipment required to 

execute the mission.   

 

 E-5-0  Mission 

Management 

 PRT Team, FEMA, State, local Assist in structural demolition and 

debris removal activities as necessary. 

Develop a field process based on 

procedures established by the Task 

Force. Establish and maintain Points of 

Contact with local government and 

other Federal agencies. Assist as 

necessary in the overall recovery 

operations as required to complete the 

mission. 
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DRAFT 
 

DEMOLITION OPERATIONS PLAN 

 CAMERON PARISH, STATE OF LOUISIANA  

27 NOVEMBER 2005 

 

1. MISSION.   

As directed in Mission Assignment COE-MVD-09-010, under declaration 1607-DR-LA, USACE will 

perform the demolition of condemned structures damaged by Hurricane Rita.  For structures that are 

condemned and approved for demolition by the Parish, USACE will remove hazardous materials, demolish 

structures and transport the Construction and Demolition (C&D) debris to an appropriate landfill, as 

designated by the Parish, in coordination with the State.  Other waste streams (e.g. E-wastes, white goods, 

household hazardous waste, ACM, petroleum products, and items containing ozone depleting substances, 

such as air conditioners) will be segregated, to the greatest extent practical, for proper handling, processing, 

treatment, recycling, and disposition, in accordance with applicable Federal, State, and Local requirements.  

 

2. CONCEPT OF OPERATION. 

A. Required activities:  If the structure allows, the USACE will coordinate the following: (1) household 

hazardous wastes, (2) personal property, (3) white goods, (4) conduct a hazardous assessment, (5) 

remediate any hazardous materials, (6) disconnect the utilities, (7) demolish the condemned structure, (8) 

load and transport the resulting debris to a designated landfill. 

B. Environmental concerns: 

1) Asbestos. Best management practices will be incorporated to address suspect asbestos containing 

materials.  As such, friable ACM that can create unacceptably high emissions will be removed 

prior to demolition.   Additionally, ACM not meeting Cat I and II classifications and\or that which 

cannot be disposed of in a Type III landfill, will be removed prior to demolition.  

2) Freon. Since the structures have been condemned, the Contractor will not be required to enter the 

structures to determine if there is anything on the site that contains Freon.  If, in the process of 

demolition, items that might contain Freon are found, they will be handled in such a way as to 

minimize opportunities to allow the Freon to escape.  To the greatest extent practical, Freon will 

be removed and recycled by appropriately licensed\certified personnel.  Further details will be 

covered in the "Method of Disposal" section. 

3) Historic Preservation. The Parish will be required to provide the State and FEMA the necessary 

and appropriate notice of intent to demolish any fixed structures (not manufactured housing) that 

may be over 50-years old, which may be on or eligible for the National Register of Historic 

Places.  Following notification, FEMA, in conjunction with the State Historic Preservation Office, 

will document these structures within 24 hours.  This documentation will generally involve 

photographs as required in a Memorandum of Agreement (MOA) with the State Historic 

Preservation Office in accordance with Section 106 of the National Historic Preservation Act. 

C.  Demolition of Structures. 

1) The USACE Contractor will demolish condemned structures, as identified by Cameron Parish.  The 

Contractor is not required to enter structurally unsound structures prior to demolition.  As part of Best 

Management Practices, the Contractor will assess the structure for removal of hazardous materials (e.g. 

E-waste, white goods, household hazardous waste, petroleum products, ACM, and ozone depleting 
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substances) and determine how to safely remove from structurally compromised structures.  These 

waste streams will be segregated, processed, treated, recycled, and disposed of in accordance with 

applicable Federal, State, and Local requirements.  The Contractor shall apply sufficient wetting to the 

structure and resultant debris during demolition and loading such that fugitive emissions are 

maintained below regulatory limits.  The Contractor shall also line and tarp trucks before 

transportation to staging\disposal areas.  The Contractor will be responsible for demolishing the 

structure from the ground level up and collecting the debris in the basement, if any is present.  The 

Contractor will not be responsible for demolishing slabs, basements, septic tanks, or anything at or 

below ground level.  The Contractor will not fill septic tanks, basements or in-the-ground swimming 

pools (if identified for demolition in the ROE), but will collapse the walls of any basements and 

swimming pools so as to provide a uniform slope.  Septic tanks will not be removed or demolished by 

the Contractor.  The USACE and their Contractors will not be liable for any open holes or pits 

resulting from the demolition operations.  The Corps Contractor will accomplish no site restoration of 

any kind.  

2) The Contractor will not begin demolition of any structure until approved by Cameron Parish and 

USACE.  Cameron Parish and USACE will provide representatives to be on site with a Contractor 

representative prior to demolition activities to insure the proper structure is demolished.   The USACE 

will coordinate the order in which structures are demolished, starting location, and direction of work 

with Cameron Parish. Based on coordination with the Parish, the USACE will work on outlying 

structures first and proceed towards the center of Cameron.  

3) Prior to demolition, Cameron Parish and/or USACE and its Contractors will be responsible for 

obtaining all legal documents necessary for the demolition.  Cameron Parish will also be responsible 

for insuring all utilities are disconnected from the structure prior to any demolition. 

D.  Collection, Transportation, and Disposal of debris. 

The USACE Contractor will collect, load and haul all Demolition debris and General debris, as directed, 

from the demolition site and transport it to the appropriate landfill(s).  The State and Cameron Parish will 

identify acceptable disposal sites.   

1) Neither USACE nor their Contractors will be responsible for the demolition debris once it is delivered 

at the designated landfill.  The USACE Contractor will provide the Cameron Parish representative at 

the landfill a copy of the Waste Shipment Record (WSR) for each load delivered.  An authorized 

Cameron Parish representative, or its Contractor, will sign the WSR indicating acceptance of the load 

and releasing USACE and their Contractor from any further responsibilities.   

2) Any potential asbestos containing material, or other hazardous material identified in the assessment 

process, will be removed separately by the Contractor and handled using all Best Management 

Practices.   Potential asbestos materials will be handled using the following best management 

practices: (1) obvious potential asbestos containing materials will be removed and separated from the 

structure and disposed of in an appropriate manner.  This includes transite siding and asbestos roofing 

materials, (2) the structure will be wetted immediately prior to and during demolition, (3) all 

appropriate personal protective equipment (PPE) will be utilized and (4) all applicable Federal, State, 

and Local requirements for potential ACM will be maintained 

E.  Method of disposal. Once the debris is delivered to the landfill, USACE will no longer be responsible 

for the material. Any suspect asbestos containing material or other hazardous material identified in the 

assessment process will be disposed of according to LDEQ guidance. 

F.  Permits. All applicable/required permits, rights of entry, hold harmless agreements, etc. will be 

obtained by Cameron Parish, prior to any demolition in coordination with the Cameron Parish and the 

State.  

3.  RESPONSIBILITIES. 

 US ARMY CORPS OF ENGINEERS. 

1) Provide personnel on site and at landfills while demolition is being conducted. 

2) Obtain a Contractor to execute the mission in accordance with this agreement. 
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 STATE OF LOUISIANA  

1) Provide technical advisor and consultant point of contact. 

2) Obtain all rights of entry and permits. 

3) Identify appropriate landfill sites and assist with arranging for final disposal of the debris. 

4) In conjunction with the Parish, condemn the properties and provide a list of condemned structures and 

priorities. 

5) Forward to FEMA Region VI, collected demolition/debris removal related insurance proceeds from 

insured landowners. 

4. REPORTING. Regular reporting will be accomplished.  The reporting cycle will be daily.  Issues 

concerning the mission and responsibilities will be brought forth as they happen, but will be reflected in the 

progress report.  A Demolition Task Force, consisting of representatives of all involved agencies, will meet 

daily to coordinate priorities and issues. Progress reports will be provided to all partners in this agreement. 
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TAB 2 
 

SAMPLE DEMOLITON PROCESS PLAN 
 

 During development of the Demolition Operations Plan, several issues concerning asbestos were raised.  It 

was determined that all mobile homes and manufactured homes would be assumed to NOT contain 

asbestos.  If in the course of demolition asbestos is discovered, then demolition will cease and the task 

order will be modified as necessary.  Structures other than mobile homes and manufactured homes will be 

treated as not containing asbestos unless there is evidence of asbestos on the exterior of the structure.  If in 

the process of demolition it is determined that asbestos is present the procedure will be the same as 

discussed above. 
 

 The process for demolition will be as follows: 

1. West Virginia Department of Highways – Rights of Way (WVDOH/ROW) delivers demolition 

package to the U. S. Army Corps of Engineers (USACE) representative.  This package will 

contain information on the structure as far as location, pictures, and all signed rights of entry/hold 

harmless agreements. 

2. The USACE will issue a task order to a contractor. 

3. The contractor will prepare a bid against the task order. 

4. USACE will negotiate the bid and issue a notice to proceed (NTP). 

5. Prior to demolition, a team, consisting of representatives from WVDOH/ROW, USACE, and the 

contractor, will visit each site to insure proper identification of the structure to be demolished. 

6. The contractor will demolish the structure and transport the resulting debris to the proper landfill, 

as designated by the State. 

7. The West Virginia Department of Environmental Protection (WVDEP) will be responsible for the 

operation of the Wyoming County landfill and, if required, the McDowell County landfill. 

8. Debris transported to the Raleigh County landfill will be charged a tipping fee. 

 

All demolition debris containing asbestos will be transported to the Wyoming County landfill.  If it 

becomes necessary, the WVDEP will open the McDowell County landfill.  Asbestos may also be 

transported to the McDowell County landfill if it becomes available. 

Debris from sites in McDowell, Wyoming, and south Raleigh Counties will be transported to either the 

Wyoming County or the McDowell County landfill, as available.  Non-asbestos debris from sites in Boone, 

north Raleigh, and Fayette Counties will be transported to the Raleigh County landfill. 

The mission is scheduled to last approximately 60 days.  When the demolition rate falls to less than 2 per 

day, the USACE will consider the mission complete. 
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TAB 3 

DEMOLITION CHECKLISTS 
 

 

 Real Estate Checklist: 

 

____Be in possession of a letter from the City/County setting forth nature of ownership/interest in 

"public" buildings to support their authority for demolition? 

  

____Have a copy of any/all ordinances which authorizes City/County to condemn "private" 

structures? 

 

____Have a copy of resolution by local government with appropriate authority required to support 

adoption/enactment of ordinances of other local laws required to condemn, demolish and 

remove public buildings. 

 

____Resolution that work requested of the U.S. Government is eligible and agrees to: 

Provide without cost to the U.S. Government all lands, easements and Rights-of-Way 

necessary for the accomplishment of the approved work; and hold and save the 

U.S. Government free from damages due to the requested work, and shall 

indemnify the Federal Government against any claims arising from such work. 

 

____Designate/authorize a representative to provide the U.S. Government with Rights-of-Way? 

 

____Execute right-of-entry and hold-harmless agreements that have been signed by owner or 

renter with all appropriate? 

 

____Have list showing clear and complete description of structures designated for demolition.  

This list should include identification of related structures, trees, shrubs, fences and other 

items to remain.  Provide "written" notice to property owners of proposed demolition, 

and scope of demolition?   

 

_____ Ensure the property owner understands that the Government is only removing the hazards.  

Grading, seeding or otherwise performing finish work is the responsibility of the owner. 

 
_____ For Trailer Parks have rights of entry from the Trailer Park Owner.  The Mobile Home may be condemned and the Corps have all the 

appropriate documentation, but the Mobile Home park is generally owned by someone else.  ROE is required here too. 
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Engineering/Construction Checklist:   

 

____Give notice to property owners/renters to remove personal property in advance of 

demolition. 

 

____Document name of owner on title, complete address and legal description of property and 

include source of information.   

 

____Notify owner/renter of any and all site inspections 

 

____Verify that all personal property has been removed from public/private structure(s) 

 

____Verify that building is unoccupied immediately prior to demolition 

 

____Insure that property is properly posted 

 

____Insure that segregation, temporary storage removal and transportation of all HTW materials is 

made to a "permitted" facility prior to building demolition. 

     

____Photograph the property immediately prior "to" and immediately "after" demolition. 

 

____Locate, mark, turn off and cap water and sewer lines. 

 

____Locate (mark, if underground), and shut off electrical service and disconnect meters. 

 

____Locate, mark, shut off natural gas service disconnect meters and cap. 

 
____ Flag septic tank locations prior to bringing equipment on premises. 
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